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This monthly report is submitted pursuant to the Administrative Settlement Agreement 
and Order on Consent for Removal Action: CERCLA Docket No. 06-12-10, Channelview, 
Texas, which became effective on May 17,2010 (AOC). The AOC establishes the 
requirements for a Time Critical Removal Action (TCRA). The Respondents are 
International Paper Company (IP) and McGinnes Industrial Maintenance Corporation 
(MIMC). This monthly report has been initiated to replace the weekly report that was 
formerly submitted to the United States Environmental Protection Agency (USEPA) for 
the same project. Approval to change from weekly to monthly reporting was requested 
by the Respondents from USEPA in accordance with Section VIII, Paragraph 49.a. of the 
AOC. USEPA granted approval of this requested change on January 18,2012.

A. Summary of Work Performed - Dates: September 2017-Qctober 2017 
The Respondents and Anchor QIAN completed work on the following tasks:

Submitted TCRA Monthly Progress Report No. 068 on September 15,2017. 
Submitted Post-Harvey Inspection and Maintenance Completion Report on 
October 6, 2017.
Submitted work plan for channel maintenance adjacent to the eastern edge of 
the TCRA armored cap on October 5,2017‘.
Submitted preliminary data on September 15,2017 and validated data on 
September 27, 2017 from the September 7,2017 sampling event.
Submitted preliminary data on September 18,2017 and validated data on 
September 27,2017 from the September 11, 2017 sampling event.
Submitted preliminary data on September 28,2017 and validated data on 
October 3,2017 from the September 15,2017 sampling event.
Prepared and submitted SAP addendum for additional sediment sampling on 
September 29,2017, at the request of USEPA.
Collected additional sediment samples on October 3,2017 in accordance with 
the SAP Addendum submitted and approved by USEPA on September 29, 
2017.
Completed barrier buoy installation during the week of October 6,2017. 
Completed camera repairs during the week of October 9, 2017.
Completed fence repairs along north side of the 1-10 bridge.

' Respondents submitted the work plan and intend to perform the work described in the work plan, once 
approved, but do not regard such work to necessarily be included in the scope of the work that comprises 
the TCRA.
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• Commenced fence repairs along the south side of the 1-10 bridge during the 
week of October 9, 2017.

B. Summary of Agency Communications
The written communications between the Respondents and USEPA, including and 
subsequent to the issuance of the Removal Action Work Plan (RAW), are 
summarized in the attached Table 1.

C. Summary of Sampling Results
Post-Harvey sampling data is provided in Table 2 and on CD.

D. Problems. Delays, and Solutions 
Removal Action Completion Report (RACE)
Respondents received a letter from USEPA dated July 24,2012 (July 24 Letter), stating 
that USEPA had issued a letter dated May 22, 2012 (May 22 Letter), regarding the 
racer. Prior to receiving the July 24 Letter, Respondents had not received the May 22 
Letter in accordance with the requirements of the AOC. The subsequently emailed 
version of the May 22 Letter refers to USEPA's decision to disapprove the draft final 
race and issue the racer in final form with revisions that USEPA had requested be 
made in the race, but that Respondents had declined to make, for reasons detailed in 
correspondence with USEPA dated March 8,2012. On August 15, 2012, the 
Respondents received a copy of the final racer in the form issued by USEPA.
Pursuant to an email from USEPA's counsel dated August 10,2012, USEPA extended the 
time for Respondents to exercise any rights that they have under the AOC to dispute 
USEPA's actions as reflected in the May 22 Letter. The extension was for a period of 60 
days from the date on which Respondents and USEPA met to discuss this issue and 
issues related to stipulated penalties in general. That meeting took place on October 9, 
2012. On various occasions, USEPA has agreed to further extend the deadline. The 
most recent extension, granted by USEPA via an email from Anne Foster of USEPA dated 
October 12,2016, is until the date that is forty-five (45) days after USEPA's issuance of 
its final Record of Decision for the Site. USEPA issued a Record of Decision on October 
12, 2017.

Notices of Violation
Respondents continue to dispute USEPA's allegations contained in USEPA's Notices of 
Violations dated January 14, January 21, and January 24,2011, and on April 4, 2011,
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they submitted an additional notice of dispute to USEPA with respect to USEPA's Notice 
of Violation dated March 3,2011, and certain statements contained in two other letters 
from USEPA dated March 3,2011. They also dispute USEPA's rejection by ietter dated 
February 16,2011, of their force majeure claim. They submitted a Notice of Dispute to 
USEPA on March 18,2011, and made a supplemental submittal to USEPA on September 
9,2011, in response to that letter. On August 11, 2011, Respondents received a ietter 
from USEPA dated August 5,2011, alleging non-compliance with deadiines contained in 
the AOC. Respondents submitted a notice of dispute to USEPA on September 9, 2011, in 
response to the August 5,2011 letter, pursuant to which they dispute any claim by 
USEPA that they are subject to stipulated penalties under the AOC or associated with 
the TCRA, as to which construction was substantially completed as of July 14,2011, 
several weeks ahead of the original schedule for its substantial completion.

Respondents are in receipt of an additional letter from USEPA (the July 24 Letter) that 
contains a list of potential violations based on previousiy issued NOVs. In addition, the 
July 24 Letter identifies a violation that is described as having been "identified in 
USEPA's Letter to Respondents dated May 22,2012." Prior to receiving the July 24 
Letter, Respondents were not aware of the May 22 Letter. USEPA has agreed to extend 
the time for Respondents to invoke dispute resoiution with respect to the matters 
addressed in the May 22 Letter, as described in the Section of this Report regarding the 
RACR.

Access Issues
USEPA had agreed to extend the deadline it had set for Respondents to obtain access 
from San Jacinto River Fieet (SJRF), as the new owner of the property once owned by Big 
Star Barge & Boat Company, Inc. Subsequently, in an email dated October 6,2011, 
USEPA's counsel asked Respondents to continue to work with SJRF to obtain access to 
the SJRF property but removed the deadline that had previously been set for 
Respondents to obtain such access. In an email dated October 7,2011, SJRF's Vice- 
President, Brian Darneii, stated that Respondents could access portions of the SJRF's 
property, and in a later email, dated October 14, 2011, identified conditions that would 
be required for access to the other portions of the SJRF property. Respondents 
reviewed those conditions and responded to Mr. Darneii's October 14, 2011 email, by 
email dated October 31,2011, a copy of which was sent to USEPA. On December 27, 
2011, Respondents received a response from Mr. Darnell to their October 31,2011 
email, and given that the Respondents do not currently anticipate a need for access to



TCRA Monthly Report No. 069 
Submitted October 16,2017 

San Jacinto River Waste Pits Superfund Site 
USEPA Region 6, CERCLA Docket No. 06-12-10 

Channeiview, Texas

the SJRF's property, have deferred a response to the issues raised in the email. 
Respondents will continue to pursue efforts to reach an access agreement with SJRF, 
should there be a need for access to the SJRF's property. USEPA had raised questions 
regarding a submission made by MlMC's counsel on September 30,2011, regarding 
access issues with respect to the western boundary of the impoundments. Counsel for 
both of the Respondents have made submissions to USEPA in response.

SJRF Operations
Respondents have notified USEPA of, and previously addressed in their monthly reports 
under the Unilateral Administrative Order for the Site, their concerns regarding SJRF's 
operations in the vicinity of the Site. These concerns are applicable to the TCRA as well, 
due to potential adverse impact on the TCRA armored cap, and Respondents are now 
reporting such matters primarily in monthly reports submitted with respect to the AOC. 
Pursuant to an email dated February 9,2012, USEPA's counsel forwarded to 
Respondents' counsel a copy of a draft sampling and analysis plan prepared for SJRF 
(SJRF Draft SAP). The SJRF Draft SAP purports to address "existing environmental impact 
that could be disturbed by SJRF's commercial operations" in the vicinity of the Site. 
Respondents submitted correspondence dated March 8,2012, to USEPA on the 
Respondents' concerns regarding potential impacts of SJRF's operations on the TCRA 
armored cap. The March 8,2012 correspondence included Respondents' comments on 
the SJRF Draft SAP. On May 1,2012, Respondents' counsel were informed by USEPA's 
counsel that the SJRF Draft SAP remained under review by USEPA. On May 16,2012, 
USEPA's counsel provided Respondents' counsel with comments from the U.S. 
Department of Commerce National Oceanic and Atmospheric Administration (NOAA), 
the TCEQ, and the Harris County Pollution Control Services Department regarding the 
SJRF Draft SAP. On June 12, 2012, USEPA forwarded Respondents' Project Coordinator a 
copy of USEPA's June 12,2012 correspondence with the SJRF pursuant to which it 
transmitted to SJRF its comments on the SJRF Draft SAP. On September 17,2012,
USEPA forwarded to Respondents the Revised SJRF SAP. USEPA subsequently confirmed 
that the Respondents could submit comments on the Revised SJRF SAP. On January 2, 
2013, Respondents submitted to USEPA, via email, their comments regarding the 
Revised SJRF SAP. Respondents intend to continue to work with USEPA on this issue.

TCRA Cap Maintenance
During a scheduled Inspection of the TCRA armored cap on July 20,2012, visible 
geotextile was noted in discrete locations near the top of the western berm. The
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Respondents and Anchor QEA notified USEPA verbally regarding these observations on 
July 20, 2012. Anchor QEA performed additional inspections on July 21 and 22,2012, 
and collected survey data of these areas on July 23,2012. Pursuant to the OMM Plan, 
Respondents submitted written notification and an inspection report to USEPA to 
document these observations.

Also in accordance with the OMM Plan, the Respondents submitted a TCRA Repair Plan 
to USEPA for review and approval on July 27,2012. USEPA approved the TCRA Repair 
Plan by letter dated July 31,2012 from Valmichael Leos. The Respondents' contractor, 
USA Environment, LP, mobilized to the TCRA Site within one business day of plan 
approval on August 1,2012, in accordance with the OMM Plan. Cap maintenance 
activities were performed August 1 and 2,2012, and were completed on August 3,2012. 
The TCRA Maintenance Completion Report was submitted to USEPA on August 27,2012. 
In connection with approval of the TCRA Repair Plan on July 31,2012, USEPA requested 
information and raised questions with respect to certain aspects of the TCRA armored 
cap's design, construction, and current condition. Respondents submitted a letter to 
USEPA dated September 18, 2012, in response to the July 31,2012 letter from 
Valmichael Leos. On October 10,2012, Mr. Leos emailed a letter (the October 10 Letter) 
to Respondents' Project Manager. A list of 13 questions regarding the TCRA armored 
cap was attached to the October 10 Letter. Respondents analyzed these questions and 
requested a meeting with USEPA and the USACE to address the questions, including 
making a formal written request for a meeting in a letter dated January 2,2013. The 
meeting was held on January 16,2013. As requested by USEPA and discussed during 
the January 16, 2013 meeting. Respondents prepared and submitted a report on April 5, 
2013 regarding the reassessment of the TCRA design and construction. By email dated 
April 25,2013, and letter dated May 1,2013 (the May 1 Letter), USEPA requested that 
the Respondents respond to a series of technical questions regarding the TCRA design. 
The Respondents participated in a conference call with USEPA to discuss these 
questions on May 9, 2013. Subsequent to the May 9 conference call, USEPA submitted 
additional follow-up technical questions to the Respondents via an email dated May 10, 
2013. The Respondents submitted a letter to USEPA on June 14,2013, responding to 
the questions contained in the May 1 Letter and the May 10,2013, email.
On January 15,2013, Mr. Leos of USEPA was notified verbally and by letter of a 
maintenance issue identified as part of the quarterly inspection of the TCRA cap 
required by the OMM Plan. Additional communications with Mr. Leos took place with 
respect to additional inspection activities and maintenance issues. In accordance with
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the OMM Plan, the Respondents prepared a TCRA Repair Plan, which was submitted to 
USEPA on January 23, 2013 and approved by USEPA on January 24,2013. The 
Respondents' contractor, USA Environment, LP, mobilized to the TCRA Site on January 
25, 2013 and completed the cap maintenance activity on January 31,2013 and fence 
maintenance activity on February 6,2013. The Respondents prepared a TCRA 
Maintenance Completion Report to document these activities and submitted the report 
to USEPA on February 15,2013.

On November 1,2013, USEPA submitted a letter to the Respondents regarding USEPA's 
assessment of the TCRA cap. The letter enclosed a USACE October 2013 report entitled 
"Review of Design, Construction and Repair of TCRA Armoring for West Berm of San 
Jacinto Waste Pits," and requested that Respondents prepare a work pian with respect 
to certain matters addressed in the Report, in response to USEPA's request. 
Respondents on November 27,2013 prepared and submitted the TCRA Enhancement 
Work Plan. On January 10,2014, USEPA approved the TCRA Enhancement Work Plan. 
Respondents began the construction activities described in the approved Work Plan on 
January 17 and completed construction on January 27, 2014.

E. Projected Work for the Next 2 Months - October 2017-December 2017
The Respondents and Anchor QEA expect to conduct the following tasks in the next 2
months:

• Continue to work with USEPA, if necessary, to address impacts of the SJRF's 
operations.

• Complete the reinstallation of permanent fencing aiong the ROW south of i-10.
• Complete regulatory buoy re-installation around the TCRA armored cap.
• Respond to comments on the channei maintenance work plan.
• Provided that USEPA has approved the work plan, perform and complete 

channel maintenance activities^.
• Review and submit data results from surface samples collected on October 3, 

2017.
• Re-install signs damaged during Hurricane Harvey.
• Respond to notifications, if any, with respect to the monitoring system installed 

with respect to activities in the vicinity of the TCRA armored cap.

‘ (See prior footnote in Section A)
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F. Schedule
Attached is the approved project construction schedule, which is being included, as 
directed by USEPA in a letter from Valmichael Leos to David Keith of Anchor QEA dated 
February 10,2011. The approved construction schedule is out of date, as it references 
armor cap materials whose designations have now changed (as explained in the 
approved revised RAW [Revised RAW]), and includes "start" and "finish" dates for these 
materials that are no longer applicable since the sequencing of placement of the 
construction materials has also changed, as explained in the approved Revised RAWP. 
Note that armor cap material designations referred to above are based on the approved 
Revised RAWP.

A proposed updated project construction schedule, based on Respondents having 
obtained access to the TxDOT ROW, and secured a lease for a laydown area and dock 
facility, was transmitted to USEPA on February 14,2011. Respondents prepared the 
updated project construction schedule pursuant to USEPA's direction, and it further 
revised and updated the schedule presented and submitted to USEPA at a January 31, 
2011 meeting. On March 3, 2011, USEPA provided a letter indicating the proposed 
schedule was not approved and invited Respondents to request a meeting with USEPA if 
desired. A meeting with USEPA regarding the schedule took place on March 24,2011, 
and based on that meeting, the Respondents did not submit a revised schedule. USEPA 
suggested during the March 24, 2011 meeting that the schedule be discussed in June or 
July 2011. Respondents note that the USEPA's August 5,2011 letter (received by them 
on August 11,2011) identifies alleged failure to meet construction deadlines contained 
in the outdated construction schedule. As noted above. Respondents on September 9, 
2011 submitted a notice of dispute to USEPA with respect to the August 5,2011 letter 
and any alleged violations of or non-compliance with the AOC with respect to such 
deadlines.

Table 2 presents a summary list of the major cap construction elements and their dates 
of completion. Please note that the tasks set out in Table 3 do not coincide with the 
tasks listed in the approved project construction schedule since, as discussed above, the 
approved schedule is out of date. In addition, the material designations referred to 
below are based on the approved Revised RAWP, which contains material designations 
that differ from those referred to in the out-of-date approved project construction 
schedule.
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Tabie 3
Summary of Cap Construction Elements

Task Date Completed
Water-side geotextile placement May 16,2011
Water-side placement of Cap A material May 19,2011
Water-side placement of Cap C material May 13, 2011
Water-side placement of Cap D material May 16,2011
Clearing and grubbing of Western Cell April 8, 2011
Stabilization of Western Cell May 17,2011
Land-side granular fill placement in Western Cell May 24,2011
Land-side LLDPE placement in Western Cell June 1,2011
Land-side placement of Cap A material May 19,2011
Land-side placement of Cap B/C material June 24,2011
Land-side placement of Cap D material July 12, 2011

^ On June 24,2011, the more protective Cap B/C rock was placed in a small portion of the Western Cell in which Cap 
A rock was originally going to be placed to complete the work in this area.

Prepared by:
John P. Laplante /for/
David C. Keith, Project Coordinator



Table 2. Summary of Data Files Provided on October 16^ 2017
Project SDG Lab Data Packages Lab Electronic Data Deliverables Comments and/or Other Files

Post-Harvey Sampling E1700939 E1700939-final pdf E1700939 zip
22130-26 Integral SiWP Rush Dioxins DV Report pdf - data validation report for 
SDGs E1700939 and E1700943
E1700939 Results pdf - Preliminary data

E1700943 E1700943-Final pdf E1700943 zip E1700943 Results pdf - Preliminary data

E1700973 E1700973 - Final pdf E1700973 v3 zip
22130-26 Integral SIWP Additional Rush Dioxins DV Report.pdf - data validation 
report for SDGs E1700973 and E1700974
E1700973.ZIP - superseded EDD
E1700973_V2 zip - superseded EDD
Pre-lim E1700973.pdf - Preliminary data

E1700974 E1700974-Final pdf E1700974 zip E1700974 Prelims.pdf - Preliminary data

E1701038 E1701038 Results pdf Preliminary data, does not include sample SJW-100317-037
E1701038 (INCLUDES -004) pdf Preliminary data, includes sample SJW-100317-037



TCRA Monthly Report - Summary of Agency Communication

Respondents
SutonKtalOals Respondents Communication Summary USEPA Date USEPA Communication Summary Notes

11/1/2010 Draft Rnal Removal Action Work Ran (RAWP)f0r 
Time Critical Removal Action

11/8/2010 TCRA Work Plan Approval with Modifications

11/1/2010 Report on Respondents' best efforts to obtain 
access

11/2/2010 Letter from B Nann reoardino access
11/9/2010 Memorandum - Review of Geomembrane Comments

11/9/2010 Email from B Nann to Axe/Inglin requesting conference call on November 15.2010 
reoardino TCRA access issues11/11/2010

11/11/2010 Final Removal Action Work Ran (RAWP) for Time 
Cntical Removal Action11/12/2010 Letter to EPA reoardino access

11/15/2010 Conference call with EPA B Nann regarding access
Conference call to discuss the technical memorandum about 
water access versus land access to the TCRA Site B Nann 
stated that RAWP approval occurred 11/8/2010

11/15/2010 TCRA Weekly Progress Report 001 email from J 
Laolante to V Leos and five hard cooies

11/16/2010 Marine Access memo email from D Keith to USEPA 
C Sanchez

Email to USEPA technical team regarding issues related to 
water-onlv access to the TCRA site

11/16/2010 Email from B Nann to Respondents regarding meebng with Sam Coleman regarding 
access bv water

11/17/2010 Teleconference between D Keith and C Sanchez 
and V Leos to discuss the 11/18 technical meeting 
at USEPA regarding site access

11/17/2010 Email from B Nann to Respondents and TxDOT regarding meeting in Dallas on access 
issues

11/17/2010 Email from IP counsel to B Nann transmitting draft 
TxDOT license aoreentent

11/17/2010 Emails fiom IP and MIMC counsel to B Nann 
regarding meebng with Sam Coleman regarding 
access

Meeting with Sam Coleman, USEPA Superfond Division 
Director, to discuss access Issues Meeting took place 11/18/2010

11/18/2010 Submittal of financial assurance by MIMC to cover 
revised TCRA cost estimate

11/22/2010 TCRA Weekly Progress Report 002 email from J 
Laolante Id V Leos and 5 hard cooies

11/22/2010
to the revised TCRAtinanaal assurance amount

11/23/2010 Submitted Notice of Start of Construction letter to USEPA

11/23/2010
Prepared and submitted Request for State Historic 
PreservaSon Officer Consultation Form and 
supplemental Informabon to Mark Wolfe, State 
Histone Preservation Officer

11/29/2010 TCRA Weekly Progress Report 003 email from W

11/30/2010 Submitted Request for Section d01 of the CWA 
Consultation Review to S Reilly of TCEQ, with copy 
foV Leos

11/30/2010 Preliminary (unvalidated) Big Star property 
chemistry data submitted to V Leos by D Keith via email

11/30/2010 Email from V Leos of USEPA regarding status of preliminary data from Big Star soil 
samolino

11/30/2010 Email from B Nann of USEPA to Respondents' counsel regarding the status of the Big 
Star samclino results

11/30/2010 Submitled proposed road license agreement with 
TxDOT, signed by Respondents' counsel, to B
Nann of USEPA

Page! of 27
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Submittal Date Respondents Communication Summaiy Response from 
USEPA Date USEPA Communication Summary Notes

11/30/2010
Submitted letter to EPA descnbing Respondents' 
'best efforts' to obtain access from Big Star and 
TxDOT and requesting an extension of time to 
obtain access

12/3/2010

12/1/2010
Email from MlMC's counsel on behalf of
Respondents to B Nann urging USEPA's quick 
turnaround on analysis of Big Star soil sample 
results

12/1/2010 Email to V Leos from Project Coordinator updating 
Bio Star soil samolina data

12C/2010 Email from B Nann to Respondents' counsel regarding status of USEPA's analysis of
Big StaTs sample results and scheduling of conference call to discuss access issues

12C/2010 Email from IP Counsel on behalf of Respondents' to 
a Nann and S Coleman regarding obstacles to 
obtaintno access from aa Star and TxDOT

12/3/2010

12/3/2010 Email from B Nann to Respondents' counsel and S Coleman responding to 
ResDondents' December 2.2010 email reoardina obstacles to obtainina access

12/3/2010 Email from IP counsel on behalf of Respondents' to
B Nann and S Coleman responding to EPA's 
December 3,2010 email regarding access issues

12/3/2010 Letter from USEPA responding to Respondents' November 30,2010 letter regarding 
best efforts, denvino extension of time to obtain access

12/6/2010 TCRA Weekly Progress Report 004 email from J 
Laolante to V Leos and five hard copies

12/6/2010 Email from B Nann to Respondents' counsel regarding TxDOT and Big Star access 
issues and status of Blq Star as PRP

12/6/2010 Email from IP counsel to B Nann of behalf of 
Respondents' regarding van der Horst Site access 12/6/2010 Email from B Nann to Respondents' counsel regarding van der Horst access agreement

12/6/2010 Email from IP counsel to USEPA counsel handling 
van der Horst site regarding access agreement

12/6/2010 Email from B Nann to Respondents’ counsel 
regarding scheduling of conference call on access 
issues

Conference call between Respondents' counsel and USEPA

12/6/2010 Email from IP counsel on behalf of Respondents' to
B Nann regarding proposed Big Star lease terms

12«/2010 Email from IP counsel on behalf of Respondents' to
B Nann regarding signed access agreement with
Bio Star for Installabon of Phase II fenano

12/7/2010 Email from B Nann stabng USEPA's approval of Big Star property as a laydown area

12/7/2010 Email to B Nann from MIMC counsel on behalf of 
Respondents' regarding scheduling of conference 
call with USEPA and Big Star regarding lease

12/7/2010 Email from B Nann to Respondents' counsel regarding her call to Big Star attorney

12/7/2010 Email from B Nann regarding status of proposed TxDOT access agreement language

12/7/2010 Emails to B Nann from IP counsel on behalf of 
Respondents' regarding proposed TxDOT license 
aoreement

12/7/2010 Email from IP counsel on behalf of Respcmdents* to
B Nann regarding status of her conversaton with
Bia Star counsel

12/8/2010 Email from B Nann to Respondents' counsel regarding TxDOT and Big Star access 
status

Page 2 of 27
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Submittal Date
Response from 

USEPA Date
USEPA Communlcalion Summary Notes

12/8/2010 Email to B Mann from IP counsel on behalf of 
Respondents' regarding TxDOT and Big Star access 
issues

1M/2010 Email to Big Star counsel and B Mann from IP 
counsel on behalf of Respondents' regarding status 
of lease

12/8/2010 Email from USEPA counsel for van der Horst site regarding site access agreement with TxDOT

1M/2010 Email from IP counsel to USEPA counsel for van der 
Horst site regarding access agreement with TxDOT

1M/2010 Email from A. Shafer (MIMC) to V LeosandS

12/9/2010 Email from USEPA V Leos with a copy of USEPA Pollution Report (POLREP) for the TCRA

12/10/2010 Email to B Nann fTOm MIMC counsel on behalf of 
Respondents' regarding status of TxDOT and Big 
Star access issues

12/10/2010
Email to B Nann from IP counsel on behalf of 
Respondents' asking If B. Nann would schedule a 
conference call between Big Star, USEPA and 
ResDondents' counsel

12/10/2010 Email to B Nann from MIMC counsel on behalf of 
Respondents regarding Big Star Status as a PRP

12/13ffi010 TCRA Weekly Progress Report 005 email from J 
Laolante tn v i atm Anri fiva hard cooies

12/13C010 Email to B Nann from IP counsel on behalf of 
Respondents regarding status of Big Star and
TxDOT access issues

12/15/2010 Email to B Nann from MIMC counsel on behalf of 
Respondents regarding Big Star's positon on lease

12/16/2010 Email from B Nann regarding Big Star's demand for a release of all claims

12/17/2010 Email to B Nann from IP counsel on behalf of 
Respondents regarding Big Star's posibon on 
access and reauesfano EPA's assistance

12/17/2010
Email to B Nann from IP counsel on behalf of 
Respondents asking for conference call to discuss 
Big Star's demand for a release as a condition of

12C0/2010 TCRA Weekly Progress Report 006 email from J
1 ApiAHto to V Leos and five hard cooies

12/21/2010
Email to B Nann from IP counsel on behalf of 
Respondents regarding latest demand for full 
release from Big Star counsel and requesting 
oDDortunitv to discuss same

12/23fl010 Letter from USEPA V Leos to Respondents regarding TxDOT access

12/27/2010 TCRA Weekly Progress Report 007 email from J 
Laplante to V Leos and five hard copies

12C7/2010
Email to Respondents' counsel from B Nann of USEPA forwarding copy of EPA's 
12/23/2010 correspondence (letter was not received by Respondents unbi it was 
forwarded by USEPA's counsel on December 27 and ongtnal sent by mail was not 
received unbI December 30,2010)

Page 3 of 27
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Respondents 
Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

12/30/2010 Letter from USEPA V Leos to Respondents in regarding TxDOT access, as follow-up to 
USEPA letter dated 12/23/2010

12/30/2010
Letter to V Leos of USEPA from MIMC counsel on 
behalf of Respondents In response to USEPA's 
letters dated 12/23/2010 and 12/30/2010 and initial 
force ma|eure notice

1/3/2011 TCRA Weekly Progress Report 008 email from J 
Laplante to V Leos and five hard copies

1/4/2011
Email to USEPA from D Shafer of MIMC regarding 
delivery of TCRA financial assurance instruments to 
EPA on 11/19/2010

1/4/2011 Letter to V Leos of USEPA from MIMC counsel 
regarding force majeure event

1/4/2011
Letter to V Leos of USEPA from IP counsel joining 
in MlMC's letter dated 1/4/2011 regarding force 
majeure event

1/4/2011
Memorandum to V Leos of USEPA on the
Evaluation of the Potental Change in Water Surface 
Elevation Due to the Placement of the Capping Remedy

1/4/2011 Letter to MIMC from V Leos of USEPA regarding finanaal assurance

1/5/2011
Letter to EPA from IP counsel on behalf of 
Respondents regarding access issues and notice of 
force majeure

Undated
Letter to Respondents' Pro|ect Coordinator from V Leos regarding USEPA's site 
inspecbon of December 8,2010 and upcoming scheduled work acbvities The letter was 
received on 1/6/2011

1/6/2011 Email to D Shafer of MIMC from B Werner of USEPA regarding need for duplicates of 
TCRA financial assurance instruments

1/6/2011 Email from D Shafer of MIMC on behalf of 
Respondents regarding Site signs and buoys and 
intent to inspect fencing and signs on 1/7/2011

1/7/2011 Email from V Leos of USEPA stating that representatives from Hams County and TCEQ 
and himself would be visibng the Site on 1/7/2011

1/10/2011 TCRA Weekly Progress Report 009 email from J 
Laplante to V Leos and five hard copies
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TCRA Monthly Report - Summary of Agency Communication

Respondents 
Submittal Date nts Communication Summary Response from 

USEPADate USEPACor Notes

1/12/2011
Email to B Nann Of USEPAfrom MlMC's counsel on 
behalf of Respondents regarding TxOOT and Big 
Star access issues and Big Star's prospective status 
asaPRP

1/13C011
Email from B Nann of USEPAto Respondents' counsel (in response to 1/12/2011 email 
from MlMCs counsel) regarding TxDOT negotiations, attemabve laydown area, and Big 
Star's status as PRP

1/13/2011 Email from IP’s counsel to B Nann of USEPA 
responding to her 1/13/2011 email regarding TxDOT 
access negotiations

1/14C011 Email from B Nann of USEPA to Respondents' counsel responding to 1 /13/2011 email 
from IP's counsel regarding TxDOT access negotiations

1/13/2011 Email from B Nann of USEPA to Respondents' counsel (responding to 1/12/2011 email 
from MlMCs counsel) addressing ‘ability to pay" issue for Big Star

1/14/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA letter 
regarding Notice of Violation

1/17/2011 TCRA Weekly Progress Report 010 email from J 
Laplante to V Laos and five hard copies

1/19/2011 Email from B Nann of USEPA regarding need to coordinate with USEPA regarding 
additional plans on TxOOT right-of-way

1/19/2011
Email from MIMC counsel on behalf of Respondents 
to B Nann of USEPA responding to her email of 
1/19/2011 regarding additional plans for TxDOT 
Hght-of-way

1/19/2011

Email from Respondents' Project Coordinator to 
USEPA and Respondents' counsel regarding her 
telephone conference with V Leos of USEPA 
regarding proposed plans for the TxDOT nght-of- 
way and intent to submit arnendmem to §404(bX1) 
documentabon

1/21/2011 Email from B Nann of USEPA to Respondents' counsel forwarding USEPA's 1/21/2011 
NOV letter

1/240011 TCRA Weekly Progress Report 011 email from J 
Laplante to V Leos and five hard copies

1/24/2011 Notice of Vidabon letter from USEPA regarding non-compliance with the TCRA AOC

1/240011 Email from B Nann of USEPA to Respondents' counsel forwarding USEPA's 104/11 
NOV letter

1040011 Email from V Leos of USEPA to Respondents' Project Coordinator regarding need to 
coordinate all communications through a Nann of USEPA

1050011
Email from Respondents' Project Coordinator to V 
Leos and B Nann of USEPA regarding resoluBon of 
TxDOT access issue and desire to meet with 
USEPA regarding project schedule

1060011
Follow-up email from Respondents' Project 
Coordinator to V Leos and B Nann of USEPA 
regarding desire to meet with USEPA to discuss 
project schedule

1060011 Email from B Nann of USEPA stabng that V Leos would respond to the email of 
Respondents' Project Coordinator when he returns to his office

1070011 Email from V Leos of USEPA to Respondents' Project Coordinator stabng willingness of 
himself and B Nann of USEPA to meet to discuss schedule
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Response from 
USEPA Date USEPA Communlcallon Summary Notes

Submittal Date

1/27/2011

Submitted to USEPA supplemental 401,404(bX1) 
and coastal consistency determinabons to reflect 
changed conditions related to laydown, stockpiling, 
and tnick turnaround areas in the TxDOT nght-of- 
way on January 27,2011

1/27/2011 Letter from Respondents to CAC members regarding 
Site status update

1/27/2011
Email from Respondents' Project Coordinator to 
USEPA nobfying USEPA of the posting of an 
Addendum regarding Site Access Modifications and 
a Cultural Resources Addendum to the FTP Site

1/27/2011 Email from V Leos of USEPA to Respondents' Project Coordinator stabng that unbi 
USEPA approves modification to Site Pans, Respondents must conbnue to follow 
exisbng work plan

1/28/2011 Email from V Leos of USEPA danfymg his 1/27/2011 email and stating that USEPA's 
reviews of Respondents' revised plans do not impede Respondents' ability to continue 
work at Site

1/28/2011 Email from Respondents' Project Coordinator to 
USEPA regarding meebng with USEPA on
1/31/2011, including attendees and agenda

1/28/2011 Email from V Leos of USEPA asking that %vater access/barge needed for eastern pit” 
beadded to agenda for 1/31/11 meeting

1/28/2011 Email from Respondents' Project Coordinator to V 
Loos of USEPA confirming addition to agenda

1/28^011 Letter from MlMC's counsel on behalf of
Respondents to USEPA regarding supplement to 
Respondents' force majeure claims

1/28/2011 Email from B Nann of USEPA to Respondents and members of CAC regarding status of Site

1/28/2011 Email from B Nann of USEPA to Respondents' counsel seeking confirmaUon that no 
attorneys would be at 1/31/2011 meeting with L Started and S Colanan of USEPA

1/28/2011 Email from IP counsel to B Nann of USEPA stating 
his understanding that no counsel would be present 
at 1/31/2011 meeting

1/31/2011 TCRA Weekly Progress Report 012 email from J 
Laolante to V Leos and five hard cooies

1/31/2011

Letter from D Keith to V Loos and B Nann 
requesting review and approval of attached revised 
TCRA construction schedule, reiterating request for 
review and approval of 401/404(bX1) documentabon 
relating to changes In TxDOT access, and 
requesting danfication on future communicabons 
between Respondents and USEPA

1/31/2011 Email from MIMC counsel to B Nann of USEPA 
regarding planned attendees for 1/31/2011 meeting 
with L Starfieid. et ai of USEPA.

1/31/2011 Email from MIMC counsel to B Nann of USEPA 
regarding tack of attendance of legal counsel at 
USEPA meebna reoardina TCRA schedule

1/31/2011 Emails from B Nann of USEPA regarding 1/31/2011 meebng regarding TCRA schedule 
and attendance of legal counsel
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Submittal Date
Response from USEPADate USEPA Communication Summary

2/1/2011

2C/2011

USA Environment submittals 1,2, and 3 (geotextiles 
and geomembrane) transmitted via email from J 
i-aolante to V Leos and B Nann
USA Enviionment submittals 4 and S (CHASP and 
geotexble) transmitted via email from J Laplante to 
V Leos and B Nann

2»2011

USA Environment submittals 6. 7,8 and 9 (partial 
stone chemistiy results, Armor Cap C and D 
gradabon curves, list of subcontractors) transmittsd 
via 2 emails from J Laplante to V Leos and B 
Nann_________  _____________ ______

2/4fl011 USA Environment submittals 10 and 11 (CWP, EPP, 
SWPPP) transmitted via email from J Laplante to V 
Leos and B Nann

2/4«011 Revised RAWP document transmitted via email from 
J Laplante to V Leos and B. Nann for review

2/7/2011 TCRA Weekly Progress Report 013 email from J 
Laplante to V Leos and live hanj copies

2/8/2011 Copy of Market Street and LaBarge Sits Lease 
Agreements sent via email and hard copy from J 
Laplante to V Leos and B. Nann

2«/2011 Nobficabon of TCRA subcontractors letter sent by 
email and hard copy from J Laplante to V Leos and 
B Nann

2/10/2011 Letter from USEPA V Leos to D Keith requesbng that TCRA Weekly Updates Include a 
copy of the approved TCRA Schedule Instead of the proposed revised TCRA schedule

2/10/2011 Letter from USEPA V Leos to D Keith approving Addendum Regarding Site Access 
Modificabons, subject to addibonal darifjnng text proposed by USEPA to be included in 
the Addendum.

2/10/2011 Letter from USEPA V Leos to D Keith requesbng specific addibonal detail be provided 
in the proposed revised TCRA schedule

2/10/2011 Email to V Leos of USEPA from D Shafer of MIMC, 
on behalf of Respondents, regarding proposed 
Administrabon Site signs

2/11/2011 Email from V Leos of USEPA to Respondents approving /tdministrabon Site signs

2/11/2011 Minutes from February 4,2011 USEPA Weekly 
Update teleconference sent via email from J 
Laplante to V Leos and B. Nann

2/14ffi011 TCRA Weekly Progress Report 014 email from J 
Laplante to V Leos and B Nann and five hard

2/14/2011
Letter from MIMC counsel, on behalf of 
Respondents, to USEPA regarding nobce of dispute 
relabve to USEPA's January 14,2011, Nobce of 
Violabon

2/16/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents' force majeuie claim

2/14a011 J Laplante submitted TCRA Detailed Schedule to V 
Leos and B Nann

2/15/2011
J Laplante submitted to V Leos and B Nann 
infbrmabon on Exclusion Zone and Restncted Zone 
as developed by Respondents' contractor USA EnvironmenL

2/16a011 Email from B Nann of USEPA to Respondents' counsel reganiing Respondents' nobce 
of dispute relabve to January 14.2011. Nobce of Violabon________
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Respondoms 
Submittal Date B Communication Summaiy Response from USEPADate USEPACoi i Summary Notes

2/18/2011

ed to V Leos and B Nann2/18/2011 J Laplai
contact Information for the Channetview Volunteer 
Fire DM>arfrnent via email
J Laplante submitted to V Leos and B Nann a draft 
Emergency Conbngency Ran, as requested by 
USEPA via email

2/22/2011 TCRA Weekly Progress Report 015 email from J 
Laplante to V Leos and B. Nann and five hard

2/22/2011 Submittal via hand delivery of Respondents’ Notice 
of Dispute relative to the January 21.2011 NOV and 
the January 24.2011 NOV

2/23/2011 Clarification of RAWP and Schedule Edits email 
from J Laplante to V Leos and B Nann and five 
hard copies_______________ ________

3«/2011 Letter from V Leos approving changes to Removal Action Work Ran, but not approving 
revised construction schedule

USEPA requested that Respondents schedule a meeting 
immediately if onginal schedule completion date of 
September 2.2011 cannot be maintained_____________

2/23/2011
USA Environment Submittal 10 - Approved 
Contractor Work Ran submittal email from J 
Laplante to V Leos and B Nann and five hard 
copies

2/24/2011 Updated Analyte Lst email from J Laplante to V 
Leos and B Nann

2/28/2011 TCRA Weekly Progress Report 016 email from J 
Laplante to V Leos and B Nann and five hard 
copies_________________________________

3/1/2011

USA Environment Submittals 6a. 12.13a, and 14 - 
Approved natural stone and processed concrete 
aggregate chemistry results. Armor Cap B/C 
gradation, and Contractor Site Security Ran 
submittals transmitted via email and hard copy from 
J Laplante to V Leos and B Nann

Letter from USEPA V Leos orovidina update on status of NOVs
3/3/2011 Notice of Violation letter from USEPA regarding non-compliance with the TCRA AOC

3/3/2011 Letter from V Leos of USEPA to Respondents* Project Coordinator regarding 
Respondents' request to change Removal Action Work Ran and Work Schedule

3/3/2011

3/7/2011

Notification of Proposed Non-Hazardous Landfill 
letter from J Laplante to V Leos

3/4/2011 Approval of Respondents selected Subtitle D Landfill sent via email from V Leos to J
TCRA Weekly Progress Report 017 email from J 
Laplante to V Leos and B. Nann and five hard

3/10/2011
Submittals 17 and 18 - Approved Armor Cap A 
gradation results, and LLDPE liner test results 
submittals transmitted via ennail and hard cx)py from 
J Laplante to V Leos and B. Nann

3/11/2011 Email from B Nann of USEPA to Respondents' counsel transmitting USEPA's response 
to Respondents' Notice of Dispute dated February 14.2011______________________

3/14/2011 TCRA Weekly Progress Report 018 email from J 
Laplante to V Leos and B. Nann and five hard

3/17/2011 Revised Emergency Contingency Ran (ECP) sent 
from J Laplante to V Leos and B Nann via email 
and hard copy

3/18/2011
Updated Nobficabon of TCRA Subcontractors sent 
from J Laplante to V Leos and B Nann via email 
and hard copy

3/18/2011 Subrrtittal via hand dtiivery of Respondwits* Notice 
of Dispute relative to USEPA's February 16.2011, 
rejection of Respondents' force majeure daim
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Submittal Date Respondents Communication ^mmary Response from 
USEPA Date USEPA CommunicaHon Summary Notes

3C1/2011 TCRA Weekly Progress Report 019 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

3/28/2011 TCRA Weekly Progress Report 020 email from J 
Laplante to V Leos and B. Nann and five hard 
coDies

3/28/2011 Letter from USEPA V LeostoD Keith requesbng revision ofweekly reports 017,018, 
and 019 to remove the proposed revised schedule from these reports, and to cease 
Inclusion of the proposed revised schedule In future weekly reports

4/4/2011
TCRA Weekly Progress Report 021 and amended 
Progress Reports No 017,018, and 019 email from
J Laplante to V Leos and B Nann and five hard copies

4/8/2011 Letter from USEPA V Leos to D Keith requesbng a fonnal response to concerns 
regarding displacement of waste sludge that has been observed dunng cap constmcbon activities

4/11/2011 TCRA Weekly Progress Report 022 email from J 
Laplante to V Leos and B Nann and five hard 
copies

4/14/2011
Submitted via email from J Laplante to V Leos and
B Nann approved contractor Submittals 19 and 20 
and Cap Construcbon Progress Map to V Leos and
B Nann and five hard copies

4/15/2011
Letter from D Keith to V Leos on behalf of 
Respondents as fbnnal response to USEPA 
concerns about displacement of waste sludge 
observed during construction acbvibes

4/15/2011
Subrrotted via email from J Laplante to V Leos and
B Nann copy ofthe Emergency Conbngency Plan 
Marshalling Area flgure for the SJRWP TCRA to V 
Leos and B Nann and five hard copies

4/18/2011 TCRA Weekly Progress Report 023 email from J 
Laplante to V Leos and B. Nann and five hard cooies

4/22/2011

Letter from J Laplante to V Leos requesbng EPA 
review and approval of addibonal Subbbe D landfill 
for disposal of debris generated as part of TCRA 
construcbon acbvibes sent via e-mail and 5 hard cooies

4/26/2011 Approval of Respondent's addibonal Subbbe D Landfill sent via email from V Leos to J Laplante

4/25/2011 TCRA Weekly Progress Report 024 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

5/2/2011 TCRA Weekly Progress Report 025 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

5/2/2011 Supplemental Work Plan for West Cell Access sent 
via email from J Laplante to V Leos and B. Nann

5/3/2011 DRAFT Weather Day schedule sent via email from
J Laplante to V Leos

5/5/2011
Submitted via email from J Laplante to V Leos and
B Nann approved contractor Submittals 21 and 22 
covenng addibonal chemistry tesbng of import 
aggregates
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Submittal Date
Response from 

USEPADate USEPA Communication Summary Notes

5/9/2011 TCRA Weakly Progress Report 026 email from J 
Laplante to V Leos and B Nann and five hard 
coDies

5/16/2011 TCRA Weekly Progress Report 027 email from J 
Laplante to V Leos and B Nann and five hard 
coDies

5/23/2011 TCRA Weekly Progress Report 028 email from J 
Laplante to V Leos and B. Nann and five hard

5/31/2011 TCRA Weekly Progress Report 029 email from J 
laplante to V Leos and B Nann and five hard 
coDies

6/6/2011 TCRA Weekly Progress Report 030 email from J 
Laplante to V Leos and B Nann and five hard 
coDies

6/13/2011 TCRA Weekly Progress R^>ort 031 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

6/16/2011 Provided USEPA-requested electronic survey 
information to V Loos via FTP

6/20/2011 TCRA Weekly Progress Report 032 email from J 
Laplante to V Leos and B Nann and five hard 
coDies

6/27/2011 TCRA Weekly Progress Report 033 email from J 
Laplante to V Leos and B Nann and five hard cooies

7/5/2011 TCRA Weekly Progress Report 034 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

7/7/2011 Provided USEPArreguested electronic copy of the 
latest probing map to V Leos from J Laplante

7/11/2011 TCRA Weekly Progress Report 035 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

7/18/2011 TCRA Weekly Progress Report 036 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

7/25/2011 TCRA Weekly Progress Report 037 email from J 
Laplante to V Leos and B. Nann and five hard 
cooies

8/1/2011 TCRA Weekly Progress Report 038 email from J 
Laplante to V Leos and B Nann and five hard 
cooies

8/2/2011 Email from R Brawn to V Leos draft Operations, 
Monitoring, and Maintenance (OMM) Plan

8/2/2011
Resoondents as USEPA's reoresentatives for Bia Star access

8/3/2011
Email from A Foster to Respondents' counsel transmitting copy of letter from USEPA to 
San Jacinto River Fleet regarding its activibes at the Site, expressing intent to pursue 
access from Big Star/San Jacinto River Flert, and requesting summary of Respondents' 
oroblems in obtamtno access from ao Star

8/3/2011
residential samolina

8/8^011 TCRA Weekly Progress Report 039 email from J 
Laplante to V Leos and a Nann and five hard cooies

8/10/2011 Email from A Foster to Respondents' counsel regarding revised letter of designaSon
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Submittal Date

Response from 
USEPA Date USEPA Communication Summary Notes

8/11/2011 Noncompliance Letter from Vaimfchael Leos dated August S, 2011 was received and 
sioned for on Auoust 11.2011

8/15/2011 TCRA Weekly Progress Report 040 email from J 
Laplante to V Laos and B Nann and five hard coDles

8/22/2011 TCRA Weekly Progress Report 041 email from J 
Laplante to V Leos and B. Nann and five hard 
copies

8/29/2011 TCRA Weekly Progress Report 042 email from J 
Laplante to V Leos and a Nann and five hard 
copies

9/2/2011 Submittad DRAFT Removal Action Completion 
Report via email and FTP from D Keith to V Leos

9/6/2011 TCRA Weekly Progress Report 043 email from J 
Laplante to V Leos and B Nann and five hard 
copies

9/9/2011
Subrntted to USEPA a nobce of dispute relabve to 
USEPA’s August 5.2011 notice of noncomptiance 
received by Respondent's Project Coordinator on 
August 11.2011

9/9/2011
Submitted to USEPA a detailed response to
USEPA's February 16.2011 denial of Respondents' 
force majeure claims under frie AOC

9/12/2011 TCRA Weekly Progress Report 044 email from J 
Laplante to V Leos and B Nann and five hard coDies

9/19/2011 TCRA Weekly Progress Report 045 email from J 
Laplante to V Leos and B Nann and five hard cooles

9/21/2011 Email from Barbara Nann reoardina access to the So Star orooertv

9/26/2011 TCRA Weekly Progress Report 046 email from J 
Laplante to V Leos and B. Nann and five hard copies

9/26/2011 Email from MIMC counsel to Jessica Hernandez of 
USEPA regarding USEPA's request to obtain an 
access agreement with San Jacinto River Reet

9/28/2011 Email from Jessica Hernandez of USEPA to MIMC counsel regarding documentation of 
access to western waste pit at Site and extension of Ume of obtain access agreement 
from San Jaanto River Reel

9/30/2011

Email from MIMC counsel to USEPA counsel 
forwarding copy of survey of remaining Big Star 
property and current San Jacinto River Reet 
property In response to USEPA's email of
September 28.2011

9/30/2011 Email from USEPA counsel Barbara Nann to Respondent's counsel responding to 
MlMCs counseTs email of September 30.2011

10/3/2011 TCRA Weekly Progress Report 047 email from J 
Laplante to V Leos and E Nann and five hard
CODIBS

10/4/2011 Email from MIMC counsel to USEPA counsel 
responding to September 30,2011. email from B 
Nann of USEPA regarding property survey issue

10/5/2011
Email from IP counsel to USEPA counsel joining m 
MIMC counsel's emails of September 30.2011, and 
October 4.2011. and further addressing access 
issues under the AOC and UAO

10/6/2011 Email from J Hernandez of USEPA to Respondents' counsel regarding USEPA's 
meeting with San Jaanto River Reet (SJRF) on October 6.2011. and need for 
Resoondents to continue worklno to obfoln access aoreement with SJRF
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Submittal Date Respondents Communication Summaiy Response from USEPADate USEPA Communicatlan Summaiy Notes

10/7/2011 Email from MIMC counsel to J Hernandez of 
USEPA responding to J Hernandez' email of 
Octobers, 2011

10/10/2011 TCRA Weekly Progress Report 048 email from J 
Laplante to V Leos and a Nann and five hard 
copies

10/12«011 Email from V Leos regarding written comments on the Draft Removal Action Completion 
Report (RACR)

10/13C011

Email from MIMC counsel to B Darnell of San 
Jacinto River Fleet (SJRF), with copy to J 
Hernandez of USEPA requesbng inlormation on the 
access requirements for the restncted areas of the 
SJRF property

10/21/2011 TCRA Weekly Progress Report 049 email from J 
Laplante to V Leos and B Nann and five hardCODiBS

10/24/2011 TCRA Weekly Progress Report 050 email from J 
Laplante to V Leos and B Nann and five hard copies_________________________________

10/25/2011
Memorandum sent to USEPA via email from D Keith 
to V Leos and G Miller reporting security fence 
breach observed on October 24.2011 Repairs to 
fence were concleted cki OcAober 26,2011

10/27/2011 Email from D Keith to USEPA V Leos and G Miller 
providing photo documentation of completion of the 

fimeter fence r
10/27/2011 Response from USEPA V Leos acknowledging receipt of photo documentation

10/31/2011 TCRA Weekly Progress Report 061 email from J 
Laplante to V Leos and B Nann and five hard

10/31/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Rest and 
USEPA responding to SJRPs email dated Octi
14,2011. regarding conditons for access to 
restncted areas of SJRF property for purposes of 
potential AOC and UAO activities

11/7/2011 TCRA Weekly Progress Report 052 email from J 
Laplante to V Leos and B Nann and five hard copies

11/14/2011 TCRA Weekly Progress Report 053 email from J 
Laplante to V Leos and B Nann and five hard 
cwies_________________________________

11/21/2011 TCRA Weekly Progress Report 054 email from J 
Laplante to V Leos and B. Nann and five hard 
copies ___

11/22/2011
Submitted revised draft final Removal Action 
Completion Report (RACR) to the USEPA from D 
Keith to V Leos by email, hard copy, and FTP site

11/23/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jaonto River Reet (SJRF) and 
USEPA regarding status of SJRFs consideration of 
Respondents' October 31.2011 email regarding 
access to SJF^s property

11/28/2011 TCRA Weekly Progress Report 055 email from J 
Laplante to V Leos and B. Nann and five hard
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Respondents 
Submittal Oats B Communication Summary USEPADate USEPA Communication Summary Notes

11/29/2011 Email J Hernandez of USEPA to Respondent's counsel regarding SJRFs 
operations in the vianity of the Site and SJRFs draft sampling and monitoring plan

12/1/2011

Email from D Keith to USEPA V LeosandG Miller 
providing the schedule for the Implementation of the 
operations, nxmltoring, and maintenance plan 
(OMMP) for the TCRA signs, fencing, and armored 
cap

OMMP implementation will begin in January 2012, assuming 
the Removal Action Completion Report and associated 
OMMP plan are approved beforehand

12/5/2011 TCRA Weekly Progress Report 056 email from J 
Laplante to V Laos and B Nann and five hard

12/12/2011
TCRA Weekly Progress Report 057 email from J 
Laplante to V Leos and B Nann and five hard 
copies, including attachment providing written 
notification to USEPA of fence breach observed on 
December 8,_2011

12/19/2011 TCRA Weekly Progress Report 058 email from J 
Laplante to V Leos and a Nann and five hard

12/27/2011 TCRA Weekly Progress Report 059 email from J 
Laplante to V Leos and a Nann and five hard

12/27/2011

Email from MIMC counsel (on behalf of 
Respondents) to San Jacinto River Reel (SJRF) and 
USEPA regarding status of SJRFs consideration of 
Respondents' October 31,2011 email regarding 
access to SJRFs property ____________

12/27/2011
Email from SJRF to Respondents' counsel and USEPA in response to respondents' 
emails of November 23.2011. and December 27.2011 regarding access to SJRFs 
property

1/3/2012 TCRA Weekly Progress Report 060 email from J 
Laplante to V Leos and B Nann and five hard copies

1/3/2012 Email from USEPA V Leos to D Keith subject and attachment "Edits for Revised Final 
Constiucbon Completion Report - SJRWP*

1/9/2012 TCRA Weekly Progress Report 061 email from J 
Laplante to V Leos and B Nann and five hard 
copies______  __________

1/18/2012

1/27/2012

Email from D Keith to V Leos acknowledging 
USEPA agreement to begin monthly TCRA progress reporting

1/18/2012 Email from V Leos agreeing that vi«ekly summary report are no longer needed and to 
move to monthly and revisit this later after the first cap inspection

Email from W Mears to V Leos providing update on 
first TCRA OMMP monitoring event progress

1/31/2012 Email from W Mears to V Leos providing update on 
first TCRA OMMP monitoring event progress

2/9/2012 Email from J Hernandez to Respondents' counsel forwarding draft prenronstruction 
baseiine site assessment work plan for San Jacinto River Reet prp^ ("SJRF Draft

2/14C012 Email from J Hernandez to Re
San Jaanto River Reet dated 12/1/2012

s' counsel forwarding copy of USEPA lett^ to
2/15C012 Email from J Hernandez to Respondents' counsel regarding deadline for comments on 

the SJRF Draft SAP____________________________________________________
2/15/2012

2/21/2012

TCRA Monthly Progress Report 001 email from J 
Laplante to V Leos and five hard copies
Submitted TCRA Quarterly Inspection Report - 
January 2012 Inspection to USEPA.

3/8/2012 Subrrvtted correspondence to J Hernandez 
regarding SJRF operations and comments on SJRF 
Draft SAP
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Respondents 
Submittal Date Respondents Communication Summaiy USEPA Date USEPA Communication Summary Notes

3A/2012 Submiffed Revised Draft Final Removal /Vcbon 
Complebon Reporf (RACR), including responses fo 
USEPA's commenis on Ifie Draft Rnal RACR.

3/15/2012 TCRA Monthly Progress Report 002 email from J 
LaolantetoV Leos and five hard cc»>ies

3/30/2012 Letter from Intemabonal Paper to USEPA Region 6 
Administrator reoardina financial assurance

4/16/2012 TCRA Monthly Progress Report 003 email from J 
Laolante to V Leos and five hard copies

5/1/2012 Email response from Respondents counsel to 
USEPA's J Hernandez acknowledging USEPA's 
status uDdate on frie SJRF Draft SAP review

5/1/2012 Email from J Hernandez to Respondents' counsel legaiding SJRF Draft SAP sUII 
currently under USEPA review

5/15/2012 TCRA Monthly Progress Report 004 email from J 
Laolante to V Leos and five hard copies

5/16/2012 Emails from J Hernandez to Respondents' counsel providing comments from NO/LA, 
TCEQ, and the Hams County Pollubon Control Services Department to the SJRF Draft SMP

5/17/2012 Submitted TCRA Quarterly Inspecbon Report - Apnl 
2012 Inspection to USEPA.

6/12/2012 Received copy of 6/12/2012 correspondence from USEPA to SJRF providing USEPA's 
comments to the SJRF Draft SAP

6/15/2012 TCRA Monthly Progress Report 005 email from J
1 apianh* to V Leos and five hard copies

7/16/2012 TCRA Monthly Progress Report 006 email from J
1 aniante to V Leos and five hard copies

7/23/2012 Submitted vwitten nobficabon to USEPA regarding 
the results of the inspection of the TCRA Cap 
conducted on Julv 20.2012

7/25/2012 Receipt by MIMC counsel of USEPA letter dated July 24.2012 regarding stipulated 
penalties issues and invitation to meet

7/26/2012 Receipt by D Keith of USEPA's May 22.2012 ietter disapproving the draft finai RACR 
and issuina the RACR in final fcnm

7/27/2012 Submitted TCRA Cap Repair Plan to USEPA to 
address maintenance issues on the western berm

7/31/2012 Received approval tetter from USEPA to proceed with inplementation of the TCRA Cap 
Repair Plan

8/10/2012 Email from A. Foster to Respondents granting and extension of time to Respondents to 
exercise their nghts associated with USEPA's disapprovai of the draft final RACR and 
issuance of RACR in final form.

8/15/2012 TCRA Monthly Progress Report 007 email from J 
Laolante to V Leos and five hard cooi^

8/15/2012 Email from V Leos to D Keith with USEPA Revised Removal Action Ckxnpletion R^rt 
(RACR) for the Time Cntical Removal Action attached (pdf. without appendices)

8/20/2012 Received and signed for the hard copy of the letter from USEPA dated July 24,2012 
(Noncompliance with Administrative Settlement Agreement and Order on Consent for 
Removal /Vcbon)

8/21/2012 Submitted Post-TCRA Quarterly inspection Report - 
July 2012 Insoecbon

8/27/2012 Submitted TCRA Maintenance Complebon Report.

8/31/2012

IP and MIMC counsel received an email from Jessica Hernandez of USPEA on August
31.2012 confirming a 60 day extension under the AOC for the Respondents to raise any 
daims/disputes relabve to USEPA's May 22.2012 letter regarding the RACR The 60 
day extension runs from the date of the upcoming meebng between Respondents and USEPA

9/17/2012 TCRA Monthly Progress Report 008 email from J 
Laolante to V Leos and five hard copies9/18/2012 Letter to v ■ «os raaardina TCRA Cap Repair

10/10/2012 Letter from USEPA V Leos to D Keith transmitted via email regarding USEPA quesbons 
(Ml the TCRA cap erosicm issue

10/15/2012 TCRA Monthly Progress Report 009 email from J 
Laolante to V Leos and five hard cooies
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Submittal Dale Respondents Communication Summary Response from 
USEPADate USEPA Communication Summary

11/8/2012 Submtted POst-TCRA Quarterly Inspection Report - 
October 2012 Inspection

11/15/2012 TCRA Monthty Progress Report 010 email from J 
Laplante to V Laos and five hard copies

12/4/2012
Email from A. Foster to Respondents granting and extension of time to Respondents to 
exerase their rights associated with USEPA*s disapproval of the draft final RACR and 
Issuance of RACR In final form________________________

12/17/2012 TCRA Monthty Progress Report 011 email from J 
Laplante to V Leos and five hard copies

12/18/2012 Email from J Laplante to V Leos correcting date of 
email fromA Foster from 12/1/2012to 12/4/2012

12/19/2012 EmailtromV Leos to J Laplante acknowledging correction of date

1/2/2013 Email to USEPA on behalf of Respondents 
regarding comments on the Revised SJfy SAP

1/2/2013

Email from D Keith to V Leos (with letter attached) 
requesting a meeting to discuss USEPA quesbons 
raised during a 10-10-12 letter from USEPA to 
Respondents concerning the design and 
construction of the TCRA.______________

1/8/2013

Teleconference between D Keith and V Leos 
discussing the 01-02-13 letter from the Respondents 
to USEPA wherein USEPA recommended a 
technical meeting be held the week of 01-16-13 to 
discuss USEPA technical questions concerning the 
design and construction of the TCRA

1/8/2013

1/8/2013

Email fiom D Keith to V Leos with a preliminary 
proposed schedule to conduct the next quarterly 
inspection of the TCRA
Email from D Keith to V Leos providing additional 
update on schedule for TCRA quarterly Inspection, 
as related to current weather conditons and 
changes to the proposed inspection sdiedule 
ttierefore ____

1/15/2013 Email from D Keith to V Leos regarding results of 
TCRA cap inspecbon

1/16/2013 Email response from V Leos to D Keith acknowledging the notification regarding the 
TCRA cap infection results___________________________________________

1/15/2013 TCRA Monthly Progress Report 012 email from J 
Laplante to V Leos and five hard copies

1/16/2013 Email from D Keith to V Leos providing additional 
detail on the observabons made during the January 
2013 TCRA cap Inspection

1/18/2013 Email from D Keith to V Leos concerning findings 
made during addlbonal inspection of the Eastern 
Cell of the TCRA

1/23/2013 Email notificabon from D Keith to USEPA and 
SJRWP CAC Members to notify them about 
upcoming maintenance acbvlbes

1/23/2013 TCRA Cap Maintenance Plan sent via email from J 
Laplante to V Leos

1/24«013 Email response from V Leos to J Laplante approving the TCRA Maintenance Ran

2/4/2013

1/31/2013

Email from W Mears to V Leos providing status 
update on maintenance activities and data collection 
for TCRA Quarteriv monitonno event

Email from USEPA counsel A Foster to D Keith granting additional 30 day extension to 
Respondents to exercise rights under the AOC for dispute resolution related to May 22. 
2012 letter from USEPA

2/7/2013 Email from W Mears to V Leos providing final daily 
report from maintenance activities, and identifying 
maintenance as canplete _____________

2/15/2013 Submitted Post-TCRA Quarterly inspecbon Report • 
January 2013 inspecbon and the TCRA 
MaintenanceCornplebon Report ______
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Respondents 
Submittal Date Respondents Communication Summaiy Response from 

USEPADate USEPA Communication Summary

2/15/2013 TCRA Monthly Progress Report 013 email from J 
Laplante to V Leosand five hard copies

3«/2013
Email from USEPA counsel A Foster to D Keith granting additional 90 day extension 
(for a total of 240 days) to Respondents to exercise rights under the AOC for dispute 
resolution related to May 22.2012 tetter from USEPA _________________

3/1Sfl013 TCRA Monthly Progress Report 014 email from J 
Laplante to V Leos and five hard copies

4«2013 Submitled TCRA Report on Reassessment of 
Design and Construction ___________

4/1S«013 TCRA Monthly Progress Report 015 email from J 
Laplante to V Leos and five hard copies

4C5/2013 Email from V Leos to D Keith with a list of questions for the Respondents to address 
related to the TCRA design ____________________________________________

5/1/2013 Letter from V Leos to D Keith requesting information on the design and construction of 
armor cap _______________

5«/2013 Submitted Post-TCRA Inspecbon Report - Apnl 2013 
Inspection _____

5/10/2013 Email from USEPA V Leos to D Keith providing additional followHip questions to 
USEPA's May 1.2013 letter providing supplementat technical questions on USEPA's 
assessment the TCRA cap design __________

5/15A013 TCRA Monthty Progress Report 016 email from J 
Laplante to V Leos and five hard copies

5/30/21013
Email from USEPA on behalf of A Foster to D Keith providing an additional extension of 
90 days to a total of 330 days for Respondents to exercise their nghts for dispute 
reoardina the RACR

6/14«013 Submitted response to questions on TCRA 
AssessmenL

6/17/2013 TCRA Monthly Progress Report 017 email from J 
Laplante to V Leos and five hard copies_______

6/25/2013 Communlcaton from USEPA G Miller to D Keith regarding questions about vegetation 
orowinq on the armored cap ________________

7/12/2013 Submitted letter to USEPA G Miller from D Keith 
regarding vegetation control and herbicide aoDlicationfsJ_______

7/26/2013 Email from USEPA G Miller giving approval to perform vegetation control at the Site

7/15^013 TCRA Monthly Progress Report 018 email from J 
Laplante to V Leos and five hard copies

8/12/2013 Submitted Third Quarter. 2013. TCRA Cap 
Inspection Report to USEPA.___________

8/15/2013 TCRA Monthly Progress Report 019 email from J 
Laplante to V Leos and five hard copies

8/30/2013
Email from USEPA A Salmas to D Keith providing an additional extension for a total of 
375 days from the October 9,2012 meeting for Respondents to exercise nghts under the 
AOC for dispute resolution related to May 22,2012 lettar from USEPA

9/16/2013 TCRA Monthly Progress Report 020 email from J 
Laplante to V Laos and five hard copies

10/15ffi013 TCRA Monthly Progress Report 021 email from J 
Laplante to V Leos and five hard copies

10/17/2013
Email from USEPA A Foster to □ Keith providing an additional extension for a total of 
420 days from the October 9,2012 meeting for Respondents to exercise nghts under the 
AOC for dispute resolution related to May 22,2012 letter from USEPA

11/1/2013 Letter from USEPA G Miller providing US/VCE comments on the Armor Cap 
Reassessment of Western Berm

11/12C013 Email from USEPA G Miller to 0 Keith regarding community questions on 
veoetatlon/debns observed in the San Jacinto River near the TCRA cap location

See fbllovKip communication from Respondents on 11/13/2013________________________________

11/13/2013
Email from D Keith to USEPA G Miller regarding 
observations from a sils visit conducted on 
11/13/2013, Including photos, notng that the 
vegetation/debris descnbed In USEPA's 11/12/2013 
email are no longer present near the TCRA cap
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Submittal Date
Response from 

USEPA Date USEPA Communication Sumnuny Notes

11/1M013 TCRA Monthly Progress Report 022 email from J 
Laolante to V Leos and 6ve hard cooles

11/20/2013 Email from USEPA A Salmas to J Cermak instructing Respondents to include Anne 
Foster on all communications and remove Barbara Nann A Foster and A Salinas are 
now are the Site attornevs

11/21/2013

Email from USEPA A Foster to D Keith providing an additional extension from the 
October 9,2012 meeting for Respondents to exercise nghts under the AOC for dispute 
resolubon related to May 22,2012 letter from USEPA This deadline Is being extended 
unbi the date in 2014 which Is ten days after EPA's issuance of the site's proposed plan 
for Dublic comment

11/21/2013 Submilted Post-TCRA Inspection Report - October 
2013 Insoection

11/27/2013 Submitted Armored Cap Enhancement Work Plan

12/16/2013 TCRA Montfily Progress Report 023 email from J 
Laolante m v i nns anri fivA hard cooles 1/10/2014 Email aoDroval of the TCRA Cao Enhancement Work Plan bv V Leos

1/10/2014 D Keith email to V Leos that Respondents will 
provide anOdpated field schedule as soon as oracbcal

1/15/2014 TCRA Monthly Progress Report 024 email from J 
Laolante tn V L aor and five hard cooles

1/150014 Email from J LaplantetoV Leos relating to TCRA 
Enhancement construcbon schedule

1/24/2014
Email from USEPA V Laos to Anchor QEA (Randy Brown) requesbng infomnabon on 
What gradation measurements, if any. were being made for the rock being used in the 
TCRA Enhancement Work Plan

1/28/2014 Email from Anchor QEA (John Laplante) to V Leos 
in response to USEPA's 1/24/14 email request 
regarding gradabon measurements

2/17/2014 TCRA Monthly Progress Report 025 ematl from J 
Laolante to V Leos and five hard cooles

201/2014 Submitted TCRA Armored Cap Enhancement 
Complebon Report via email from J LaplantetoV 
Leos and five hard copies

2/210014 Submitted Post-TCRA inspection Report - January 
2014 Inspecbon via email from J LaplantetoV
L^os and five hard cooies

3/17/2014 TCRA Monthly Progress Report 026 email from J 
Laolante to V Leos and five hard cooies

4/15/2014 TCRA Monthly Progress Report 027 email from J 
Laolante to V Leos and five hard cooies

5/15/2014 TCRA Monthly Progress Report 028 email from J 
Laolante to V Leos and five hard cooies

5010014 Submitted Post-TCRA Visual Inspection Report- 
Aprll 2014 via email from J LaplantetoV Leos and 
five hard cooies

5070014
Email from D Keith to USEPA V Leos requesting 
approval to complete vegetabon control measures 
as recommended on Respondents' Apnl 2014 Visual 
Inspecbon ReporL

5/28/2014 Email from USEPA V Laos to D Keith and J Uplante approving the vegetation control 
measures outlined in /^pendix B of Respondents' July 12,2013 Report

6/160014 TCRA Monthly Progress Report 029 email from J 
Laolante to V Leos and five hard cooies

6/17/2014 Notification from USEPA to Respondents that a breach in the penmeter fence was 
identified bv Hams Countv on June 17.2014

6070014 Submitted Secunty Fence Breach/Repair 
Memorandum via email to V Leos and five hard
cooies
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Submittal Date ita Communication Summary Response from USEPADate USEPA Communication Summary Notes

7/15/2014 TCRA Monthly Progress Report 030 email from J 
Laplante to V Laos and live hatO copies_______

8/1/2014 Received USEPA's July 29.2014 demand/bill for collection fOr payment of response 
costs under AOC

8/12ffi014 Submitted Post-TCRA Semi-Annual Inspection 
Report - July 2014 Inspection

8/12C014 Received email from USEPA's Project Manager requesting inspection of areas shown as 
inaccessible In the July 2014 report submitted on 8/12/14

8/15/2014 TCRA Monthly Progress Report 031 email from J 
Laplante to V Leos and five hard copies

8/18/2014 Respondents sent letter to USEPA requesting a full 
cost package to document response costs incuned 
by USEPA under AOC

8/26/2014 Submitted Revised Post-TCRA Semi^nual lnsgertjon_Regort_2Jul^2014JnsgMt[on___

8/29/2014

9/30014
Email from J Laplante to V Leos In response to 
USEPA email on 8/29/14 conflrming that plans 
would be made for vegetabon removal around site 
signage_______ _____________

Email from USEPA V Laos to J Laplante requesbng removal, during next inspec 
visiL of vegetation growth that could potenfaallv cover site sionaoe

9/15/2014 TCRA Monthly Progress Report 032 email from J 
Laplante to V Leos and five hard copies_______

Email from USEPA V Leos to D Keith requesting the Respondents consider a cap 
Inspection following a series of storm events that passed through the Dallas/Fort Worth

10/6/2014 Email from D Keith to V Leos regarding 
Respondents' plans to conduct visual inspection on 10/9/14

10/15Q014 TCRA Monthly Progress Report 033 email from J 
Laplante to V Leos and five hard copies

10/28/2014 Submittsd Post-TCRA Visual Inspection Report- 
October 2014 via email from D Keith to V Leos and 
five hard copies____________________________

10/28/2014 Requested USEPA appreval to conduct vegetabon 
control via email from D Keith to V Leos

10/28/2014 Email from USEPA V Leos to D Keith approving vegetabon control measures

11/17/2014 TCRA Monthly Progress Report 034 email from J 
Laplante to V Leos and five hard copies

12/9/2014
Respondents received an email from Gary Miller on December 9,2014 stabng Ure gate 
lock combinabons lOr the Respondent's and TXDOT’s locks on the TCRA fbnang were 
inadvertenby released by USEPA /\s a result the Respondents changed locks at all 
gates fbr the Respondents and TXDOT on December 10.2014

12/150014 TCRA Monthly Progress Report 035 email from J 
Laplante to V Leos and five hard copies

1/150015 TCRA Monthly Progress Report 038 email from J 
Laplante to V Leos and five hard copies

1/300015

D Keith coordinated with V Leos by phone and 
email on the TCRA semi-annual Insp^on progress 
to Inform him there was limited access for certain 
areas of the bathymetric survey because of 
persistent low frde conditions Keith and Leos 
agreed remaining survey data should be collected 
when deeper water condibons occur and those 
areas can be safely accessed, and a complete 
inspecbon report provided when all of the data are 
available _____ ___________

2C/2015 Response from V Leos to D Keith acknowledging 1/30/15 email and notifying D Keith 
and Respondents that V Leos would like to visit the site dunng bre next sunrey

2/16/2015 TCRA Monthly Progress Report 037 email from J LaBjante^V_^^andfiyeJiardcoQi^_______

2C3C015 D Keibi notified USEPA V Leos and G Miller via 
telephone and email of bre presence of derelict skiff 
debns on bre surface of bie TCRA cap
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Submittal Data Respondents Communication Summary Response from USEPADate USEPACo inicatlon Summary Notes

3/2/2015 Received USEPA’s February 26.2015 full cost 
package and revised demand/bill for collection for 
USEPA's response costs under AOC

3/13/2015 Submitted TCRA Debns Removal Complebon Report

4/8/2015

3/16/2015 TCRA Monthly Progress Report 038 email from J 
LaolantetoV Leos and five hard copies

Received email from USEPA forwarding Amended Bill for Collection for USEPA's 
respcwses costs under AOC______________

4/13/2015 D Keith provided TCRA inspection status update to 
V Leos via telephone_______________________

4/15/2015 TCRA Monthly Progress Report 039 email from J 
Laplante to V Leos and five hard cwies

5/4/2015
Semi-Annual inspection Report (January - Apnl 
2015) and April 2015 Visual Inspecbon Report 
transmitted by David Keith to V Leos via email and 
hard copy______________

5/15/2015 TCRA Monthly Progress Report 040 email from J 
Laplante to V Leos and five hard copies

5/20/2015

Email from D Keith to USEPA G Miller and V Leos 
providing information on precipitation and flows 
during May 12 and May 13 ram events, indicating 
flows were below the 10-year storm event and 
notifying USEPA that visual inspecbon was 
conducted 5/20/15

5/21/2015 Email from D Keith to USEPA V Leos and G Miter 
describing results of visual inspecbon conducted on 
5/20/15 ________________ _________

5/26/2015 Email from D Keith to USEPA V Leos requesbng 
approval to complete vegetation control measures

Response from USPEA V Leos approving vegetabon control plan sent via email to 0 
Keith

6/12/2015 Email from D Keith to USEPA Gary Mller regarding 
site inspecbon of the same date________________

6/15/2015 TCRA Monthly Progress Report 041 email from J 
Laplante to V Leos and five hard copies

6/16/2015 Received a Memo to File letter from Vatmichaei Leos regarding visual cap inspecbon

6/17/2015 Email from 6 Miller to D Keifo requesbng a visual Inspecbon following high water 
conditions in the San Jacinto River

6/17/2015 Received an email from Carlos Sanchez notifying Respondents that all future 
correspondence with USEPA on the TCRA be submitted to Gary Miller

6/18/2015
Email from D Keith to USEPA G Miller notifying 
USEPA that Anchor QEA will conduct a visual 
inspection in response to USEPA email of 6/17/2015_______________

6/19/2015 Email from D Keith to USEPA G Mller summanzing 
June 19,2015 visual inspecbon. including photos

6/19/2015
Email from D Keith to USEPA G MIfer requesbng 
approval to conduct routine maintenance of the 
TCRA cap, Including vegetation control and 
placement of additional 1 cy of annor rock

6/19/2015 Approval provided from USEPA G Miller to D Keith via email

6/22/2015 Submitted letter to USEPA Gary Miller regarding oeotexble

7/15/2015 TCRA Monthly Progress Report 042 email from J 
Laplante to Gary Mller and five hard copies_____

8/14/2015 Submitted Post-TCRA Sem-Annuat 1n^>ecbon 
Report - July 2015 transmitted by John Laplante to 
Gary Miller via email and five hard copies
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Respondents 
Submittal Date

Response from 
USEPA Date USEPA Communicallon Summary Notes

8/17/2015 TCRA Monthly Progress Report 043 email from J 
Laolante to Gary Miller and five hard cooies

9/4/2015 Submitted Draft Plantng Plan Memorandum by 
email from D Kath to G Miller, with five hard 
cooies

9/15/2015 TCRA Monthly Progress Report 044 email from J 
Laolante to Garv Miller and five hard cooies

10/8/2015 Request to modify TCRA semi-annual inspectian 
schedule transmitted via email from D Keith to 
USEPAG Miller

10/8/2015 /Vpproval provided from USEPAG Miller to D Keith via email

10/15/2015 TCRA Monthly Progress Report 045 email from J 
Laolante to (^rv Milter and five hard cooies

10/26/2015 Email from D Keith to USEPA G Miller providing 
esbmates of the water level at the TCRA following 
recent heavy rains and higher Hows

11/3A2015 Call from USEPA G Miller to D Keith requesbng a visual inspection of the TCRA 
following heavy rams and high water observed at the TCRA site, and requesting an 
addendum to the OMMP to address a response to potential barge stakes on the TCRA

11/5/2015 Email notification from D Keith to USEPA G Miller 
regarding results of post-rain visual inspection of 
waste oits conducted on 11/3/15

11/16/2015 TCRA Monthly FYogress Report 046 email from J 
Laolante to Garv Mller and five hard copies

11/18/2015 Subimtled Post-TCRA Seim-Annual Inspecbon 
Report - October 2015 to Gary Miller and five hard cooies

12/3/2015 Submitted Draft Amendment 10perations, 
Monitorino. and Maintenance Plan

12/10/2015 Call from USEPAG MllertoD Keith regarding USEPAobservabonsofthe TCRA cap 
in the northwest area, which identified an area of interest where armor rock could not be 
confirrrad bv the USEPA insoecbon team

12/11/2015 Call from USEPAG Miller to D Keith requesbng additional delineabon of the area of 
Interested, as wall as sediment sampling, and requesting repair of the area as soon as possible

12/15/2015 TCRA Monthly Progress Report 047 email from J 
Laolante to Gary Miller and five hard cooies

12/16A015 Email from USEPA G Miller to D Keith requesbng a repair plan be developed for the 
area of interest, including delineabon of the horizontal extents, collecbon of sediment 
samples, and schedule for imolemenbno the reoair

12/21/2015 Email transmittal of Letter from USEPA C Ediund notifying Respondents regarding 
teilure to submit work oian12/21/2015 Submitted Draft Reoair Work Ran to USEPA

12C2C015 Email from USEPA G Miller to D Keith providing comments on the Draft Repair Work 
Ran submitted 12/21/2015, and providing condibonal approval of the Draft Work Ran 
oendino USEPA comments bono addressed

12/23/2015 Letter from MIMC to USEPA responding to the 
USEPA letter dated 12/21/2015

12/23/2015 Email from IP to USEPA concurring with MlMCs 
resDonse to the USEPA letter dated 12/21/201512/28/2015 Submitted Revised Reoair Work Ran 12/28/2015 Received email aoDroval of Revised Repair Work Ran from G Miller of USEPA

12/29/2015 Received certified Letter via U S Mail from Carl Ediund, Director of USEPA Superfund 
Division regarding Failure to Submit Cap Repair Ran Letter was dated December 21, 2015

12/29/2015 Email from USEPA C Sanchez requesting infbrmabon on how Emergency Response is 
addressed in the OMMP

12/29/2015

Conference call between D Keith and USEPA C 
Sanchez regarding Emergency Response plan, 
resulbng in request by USEPA that a specific 
Emergency Response plan be develoiwd to 
suDolement the OMMP
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Respondents Response from
Submittal Date USEPA Date

nocos

1/15/2016 TCRA Monthly Progress Report 048 email from J 
LaplantetoUSEPAG Miller and five hard copies

1/15/2016 Submitted Figure showing the maintenance area 
fromJ Laolante to USEPA G Miller via email

1/15C016 Submitted Draft Emergency Response Addendum to 
the OMM Plan from J Uplante to USEPA G Miller 
Via email and five hard cooies

1/26/2016 Submitted TCRA Armored Cap Enhancement 
Completion Report via email firom J Laplante to 
USEPA G Miller and five hard coDies

222016 Email from USEPA G Miller to D Keith with a map depicting the area covered by the 
USEPA dive team dunno ttieir insoeebon in Dec^ber

2/16/2016 TCRA Monthly Progress Report 049 email from J 
Laplante to USEPA G Miller and five hard copies

2/16/2016

Email from D Keith to USEPA G Miller 
acknowledging USEPA's email on same date 
direcbng Respondents to modify the TCRA OMM 
Plan, including adding video surveillance and 
installation of additional wamino buovs

2/16/2016
Email from USEPA G Miller to D Keith direcbng Respondents to 1) implement an 
amiored cap surveillance program; 2) prepare a work plan and install addibonal warning 
buoys. 3) increase the frequency of cap inspections to quarterly until fijrther notice

2/16/2016 Letter describing proposed site buoy enhancements 
transmittsd by email and hard copy from D Keith to 
USEPA G Miller

2/23Q016 Email from USEPA G Miller to D Keith and J Laplante approving the proposed buoy 
enhancements desenbed in Respondents 2/16/16 letter

2/29/2016 Email from USEPA G Miller to D Keith providing a copy of the USEPA dive team report 
of December 2015 TCRA Insoeebon

229/2016 Submitted Addendum 2 to the OMM Plan, camera 
secunty system from J LaplantetoUSEPAG Miller 
Via email and five hard cooies

3/4/2016 Email from USEPA G Miller to D Keith approving Addendum 2 to the OMM Plan, 
camera secunty system, subject to USEPA modificabons detailed in the email

3/4/2016
Email from D Keith to USEPA G Miller notifying 
USEPA that five small areas of visible geotextile 
were seen dunng recent visual inspection conducted 
dunno an unusuallv low tde event

3/4/2016
Email from USEPA G Miller to D Keith acknowledging notificabon about five small 
areas of visible geotexble and requesbng Respondents proceed with delineabng these 
areas and plaong addibonal rock as necessary

322016
Email from D Keith to USEPA G Miller notifying

planned to be installed dunng the week of Apnl 4. 2016

3/7/2016
Email from USEPA G Miller to D Keith acknowledging notificabon about upcoming 
porewater sampler deploymenL and nob^ng Respondents biat USEPA will complete 
their TCRA cap inspeebon poor to porewater sampler installabon

3/15/2016 TCRA Monthly Progress Report 060 email from J 
LaplantetoUSEPAG Miller and five hard copies

3/152016
Email from J LaplantetoUSEPAG Miller 
descnbing proposed addibonal probing of the TCRA 
armored cap in the eastern cell of the histone imooundment

3/15/2016 Email from USEPA G Miller to D Keith and J Laplante approving the proposed 
addibonal probing desenbed in die work plan submitted on this date

3/21/2016 Email from D Keith to USEPA G Miller providing 
woik plan tor conduebng addibonal rock placement 
for maintenance of the TCRA aimored cap

3/21/2016 Email from USEPA G Miller to D Keith approving maintenance work plan that was 
submitted to USEPA on this date

4/152016 TCRA Monthly Progress Report 051 email from J 
LaplantetoUSEPAG Miller and five hard copies

4/19/2016 Submitted TCRA Armored Cap Probing and 
Maintenance Conplebon Report via email from J 
Laolante to USEPA G Miller, with hard cooies

4/20/2016 Email from USEPA G Miller to J Laplante acknowledging J Laplante's submittal sent 
on Apnl 19.2016

4/19/2016 Email from D Keith to USEPA G Miller responding 
to USEPA's questions on the same date

4/19/2016 Email from USEPA G Miller to D Keith regarding community quesbons on boat anchors, 
as well as, storm return interval for recent flood evOTt

4/19/2016

Email from D Keith to USEPA G Milter 
recommending completing inspection and installing 
porewater samplers dunng week of May 2,2016 in 
light of current nver stage and flooding condibons in Houston
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Submittal Date Respondents Communication Summaiy Response from 

USEPA Date USEPA Communication Summaiy Notes

4/26/2016

Email from D Keith to USEPA G Miller discussing 
visual inspection of the TCRA cap that was 
completed after Hood waters had receded, the status 
of the temporaiy buoys, and the condibon of the new 
groundwater well that was installed

4/28«016
Email from D Keith to USEPA G Miller confirming 
that a representative of the Respondents >M>uld be 
available to meet \Mth USEPA during their requested 
visual insoecbon

4/28/2016 Phone call from USEPA G Miller to D Keith discussing proposed USEPA visual 
inspecbon of the amnored cap on Wednesday May 4,2016

4/29/2016
Phone call from USEPA G Miller to D Keith requestng a conference call between 
Anchor QEA, USEPA and USAGE to discuss visual observabons made by Anchor QEA 
of the damaged cap area that was idenbUed and repaired dunng Decemher 2015

5/7/2016 Email from D Keith to USEPA G Miiler notifying 
USEPA of a potential trespasser seen on seamty 
cameras at Site

Sm/2016
Email from D Keith to USEPA G Miller clarifying 
that people seen on secunty cameras on May 7.
2016 were sampling staff associated with the 
Resoondents' work

5/9/2016 Email from USEPA G Miller to D Keith acknowledging D Keith's danfication sent on 
Mays, 2016

5/16/2016 TCRA Monthly Progress Report 052 email from J 
Laplanlela USEPA G Millar and five hand copies

6/17/2016 Email from USEPA G Miller to J Laplante acknowledging J Laplante's submittal sent 
on May 16,2016

5/16/2016
Email from D Keith to USEPA G Miller notifying 
USEPA about one area of interest where 
maintenance should be conducted, which was 
Identified dunng a May 13.2016 probing inspection

5/17/2016 Email from USEPA G Miller to D Keith approving proposal to perform maintenance in 
area of interest identified by May 13.2016 probing

5/16/2016
Email from D Keith to USEPA G Miller providing 
companson of survey data within area of interest 
Identified by USEPA on December 10.2015, tor use 
bv USEPA.

5/19/2016 Email from 0 Keith to USEPA G Miller providing 
probing results from May 13,2016 probing event

5/19/2016 Email from USEPA G Miller to D Keith requesting GPS coordinates tor 2013 
maintonance area and March 2016 orobino locations

5/20/2016 Email from D Keith to USEPA G Miller providing 
GPS coordinates requested by USEPA in their May 
19.2016 eirail

5/24/2016 Email from USEPA G Miller to D Keith providing USEPA Dive Team Summary Report 
dated April 2016. and requesting a repair plan be developed for areas identified in the 
USEPA Dive Team Summary Reoort

5/25/2016 Email from D Keith to USEPA G Miller requesbng 
discussion on some of the items noted in the USEPA 
Dive Team Summary Report dated Apnl 2016

5/26/2016 Submitted Post-TCRA Quarterly inspection Report - 
Aonl 2016

6/2/2016
Phone call from USEPA G Miller to D Keith requesbng a work plan for post-stonn
TCRA armored cap Inspecbon and maintenance. Including probing to be conducted in 
the submerged porbon of the Western Cell and the Northwestern Area

6/3/2016 Email from D Keith In response to USEPA email 
from G Mller on this same date, acknowledging that 
Respondents would retneve displaced buoys

6/3/206 Email from USEPA G Miller to D Keith requesting perimeter buoys, which had been 
displaced by recent storm, be removed from Southwest Shipyard facility

6/6/2016 Submitted TCRA-Armored Cap - Response to 
Request Regarding Dive Team Summary Report
April 3-9.2016
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SubmMtalOats 3 Communication Summaiy Response from 
USEPA Date USEPA Communication Summary Notes

6/6/2016 Email from D Keilh to USEPA G Miller summailzint 
activities conducted on Northern Impoundments on 
June 2.2016______________________________

6/6/2016
Email from USEPA G Miller to D Keith requesting visual Inspectian and inspsctian woifr 
plan for western porbon of the TCRA armored cap using same procedures as previously 
used for the eastern porbon of the TCRA annored cap Requested plan due to USEPA 
on June 10.2016 ____________________________________________

6/6/2016 Email from USEPA G Miller to D Keith requesting a visual Inspecbon be conducted on 
June 7.2016 _____

6/8/2016

Email from D Keith to USEPA G Miller describing 
obseniabons from the USEPA-requested visual 
inspecbon conducted on June 7,2016, and plans to 
address misalignad camera, removal of debns, 
replacement of buoys, realignment of sign, and 
placement of rock on top of surplus geotexble 
oveitying the TCRA armored cap

6/9/2016 Email from USEPA G Miller to D Keith approving the maintenance items described In 
email from D Keith dated June 6,2016

6/10/2016 Submitted Plan for/Xddibonal Cap Probing of the 
TCRA Armored Cao

6/10/2016 Email from USEPA G Miller to J Laplante approvlr^ Ran for Additonal Cap Probing 
that was submitted to USEPA on this date

6/15/2016 TCRA Monthly Progress Report 053 email from J 
Laplante to USEPA G Miller and five hard copies

6/15/2016
Email from D Keith to USEPA 6 Miller descnbmg 
results of the AOI probing, and identifying seven 
areas where maintenance will be performed, as well 
as details on the planned maintenance

6/15/2016
Email from USEPA G Miller to D Keith approving the planned maintenance described in 
the email from D Keith of the same date, subject to the requirement that C>rock be used 
in AOI-22

6/21/2016 Email from D Keith to USEPA G Miller providing 
daily reports for work conducted at the Site between 
June 14 and June 17.2016

7/14/2016 Submrtted TCRA Armored Cap Probing and 
[ntenance Convietion Report

7/15/2016 TCRA Monthly Progress Report 054 email from J 
Laplante to USEPA G Miller and five hard copies

8/9/2016 Email from D Keith to USEPA Q Miller regarding 
Quarterlv Insoection ReDort

8/9/2016 Email from USEPA G Miller to D Keith approving waiting for higher fades to allow 
access to shallower oarts of me Eastern Cell ____________________

8/15/2016 TCRA Monthly Progress Report 055 email from J 
Laplante to USEPA G Miller and live haid copies

8/24/2016 Nobticabon to USEPA G Miller from D Keith that 
manual probing of the armored cap would be 
conducted in several areas of interest

8/25/2016

Voicemail from J UplantetoG Miller notifying 
USEPA that two small areas were identified dunng 
probing where geotexble and armor rock were 
present but addibonal amior rock was needed to 
meet the TCRA design armor rock thickness, as well 
as the Respondents intent to place addibonal rock m 
these areas on August 26.2016

8/26/2016 Voicemail from G Miller to J Laplante requesbng email nobticabon of the findings and 
Respondents' Intent to place addibonal armor rock

8^6/2016 Email from J Laplante to USEPA G Miller re-stabng 
the infOimabon provided via voicemail on August 25, 
2016 ________

8/26/2016 Email from G Miller to J Laplante approving Respondents'plan to place addibonal 
amior rock over Ihe areas of Interest described in the email from J Laplante

9/15Q016 TCRA Monthly Progress Report 056 email from J 
Laplante to USEPA G Miller and five hard copies

9/20/2016 Submitted Post-TCRA Quarterly Inspecbon Report ■ 
July and /tuoust 2016_______________________
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Submittal Date Respondents Communication Summary n r USEPA Communication Summary NotesU^PADate

9/28/2016
Email from USEPA A. Foster to D Keith and G Miller extending the fame for the 
Respondents to exercise their nghts under the Order to dispute USEPA's actions related 
to USEPA's May 22.2012 tetter to a date that Is ten days after issuance of USEPA's 
final Record of Decision for the site

10/6/2016
Email from D Keith to USEPA G Miller notifying 
USEPA of Respondenfs desire to conduct quarterly 
inspection startng 10/7/2016 to take advantage of 
hioh fades

10/6/2016 Email from USEPA G Miller to D Keith approving the plan to conduct survey as outlined 
in email from D Keith

10/11/2016 Call from USEPA G Miller to 0 Kbith to discuss recent inspecbon report, and the 
observed scour in the nver channel outside Ihe footonnt of the TCRA annorad cao

10/12fl016
Email from USEPA A Foster to A Axe and G Miller extending the fame for the 
Respondent's to exercise their rights under the Order to dispute USEPA's actions 
related to the USEPA's May 22,2012 letter to a date that is forty-five days after issuance 
of USEPA's final Record of Dedsion fbr the site

10/17/2016 TCRA Monthly Progress Report 057 email from J 
Laplante to USEPA G Miller and five hard copies

10/27/2016 Email from USEPA G Milter to D Keith requesting a work plan to be submitted for 
Channel Maintenance In the San Jacinto River adjacent to the TCRA Armored Cap

11/1/2016 Email from J Laplante to G Miller providing date of 
Aonl Cao &irvev

11/1/2016 Email from USEPA G Miller to D Keith and J Laplante regarding the date of April 2016 
San Jacinto Cao Survev

11/7/2016 Submitted Wortr Plan fOr Channel Maintenance to 
USEPA G Miller from J Laplante via email and hard
CODV

11/10/2016 Email from G Miller to J Laplante providing comments and requesting modifications to 
the Channel Maintenance Work Ran submitted 11/7/2016

11/15/2016 Email from J Laplante to G Miller providing Revised 
Channel Maintenance Work Ran

11/16/2016 Email from G Miller to J Laplante and D Keith approving the Channel Maintenance 
Work Ran

11/15/2016 TCRA Monthly Progress Report 058 email from J 
Laplante to USEPA G Mller and five hard copies

12/14y2016 Submitted Post-TCRA Quarterly Inspection Report - 
October 2016

12/15/2016 TCRA Monthly Progress Report 059 email from J 
Laplante to USEPA G Miller and five hard copies

1/17/2017 TCRA Monthly Progress Report 060 email from J 
Laplante to USEPA G Miller and five hard copies

1/230017 BnailfromD Keith to G Mller providing status 
report on the ongoing Channel Maintenance efforts

1/23/2017
Email from D Keith to G Mller notifying USEPA of 
some maintenance areas that were identified during 
lowbde visual inspection conducted on this same date

1/24/2017 Email from G Miller to D Keith acknowledging D Keith's 1/23/17 nobficaton

1/26/2017
Email from D Keith to G Miller providing 
maintenance work plan for addressing areas 
Identified dunng the January 23,2017 visual

1/26/2017 Email from G Miller to D Keith approving maintenance work plan that was transmitted to 
USEPA on same date

2/2/2017

Email from J Laplante to G Miller notifying USEPA 
of an area in the eastern cell, whidi was identified 
by the recent bathymetnc survey, teat will be probed 
to confirm the presence of the required thickness of 
the armored cap, as well as a plan for placement of 
additional rock, if necessary, in the area to beDrt^>ed

2/2/2017 Email from G Miller to J Laplante approving plan for confirmatory probing and 
addibonal rock placement If necessary, as described in the email from J Laplante on 
the same date

2/9/2017
Email from D Keith to G Miller notifying USEPA that 
a visual inspection would be conducted on this same 
date, in response to USEPA request also made on 
this same date

2/9/2017 Email from G Miller to D Keith requesting a visual Inspecbon following a quesbon filed 
with TCEQ from an individual about the integnty of the amiored cap
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Response from 
USEPA Date USEPA Communleatlon Summary Notes

2/10/2017 Email fimiD Keith to G Miller regarding results of 
visual Inspectlan conducted on 2/9/17. which did not 
Identity any defiaendes in the annored cap

2/1M017 TCRA Monthly Progress Report 061 email from J 
Laplante to USEPA G Miller and five hard copies

2/27/2017
Submitted Post-TCRA Quarterly Inspection Report - 
January 2017 (which Included the January 2017 
Probing and Maintenance Completion Re^rt as 
Attachment 11

3/7/2017 Received a letter by certrfled mall from Gary Miller dated March 2,2017, regarding the 
Respondents' financial assurance responsibilities for the RI/FS and Time Critical 
Removal Action

3/10/2017 Channel Maintenance Completion Report sent via 
email and hard copies from J Laplante to USEPA G Miller

3/15/2017 TCRA Monthly Progress Report 062 email tiom J 
Laplante to USEPA G Miller and five hard copies

3/20/2017 Submitted updated financial assurance information 
on behalf of IP in response to USEPA letter dated 
March 2.2017

3/24/2017 Submittsd updated finanaal assurance information 
on behalf of MIMC in response to USEPA letter 
dated March 2.2017

4/17/2017 TCRA Monthly Progress Report 063 email from J 
Uplante to USEPA G Miller and five hard copies

5/1/2017 Email from D Keith to G Miller descnbing proposed 
vegetation control to be conducted on Thursday and 
Fndav. Mav 4 and Mav 5.2017

5»2017
Email from D Keith to G Miller requesting approval 
of vegetation control measures described in May 1. 
2017 email on same subject

5/3/2017
May 1.2017 email

5/12/2017
Email from D Keith to G Miller providing the 
number of signs on the armored cap and fencing 
that are being replaced because of weathenng and fading

5/15/2017 TCRA Monthly Progress Report 064 email from J 
Uplante to USEPA G Miller and five hard copies

5/26/2017 Submitted Post-TCRA Quarterly Inspecbon Report - 
Aorfl 2017

6/5/2017
Email from D Keith to USEPA G Mller notifying 
USEPA that Respondents would be conducting 
vegetation control on the armored cap on June 7. 2017

6/7/2017 Email from D Keith to USEPA G Miller notifying 
USEPA that Respondents would be replaong signs 
on June 8 and possibly June 9,2017

6/15/2017 TCRA Monthly Progress Report 065 email from J 
Laplante to USEPA G Miller and five hard copies

6/16/2017 Email from USEPA G Miller to D Keith requesting Respondents prepare a wortc plan to 
Investigate cap Integrity in response to a photo supplied by the public showing a tugboat 
ooeratno in the vidnitv of the armored cao
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Submittal Date Respondents Communication Summary Response from 

USEPA Date USEPA Communication Summary Notes

6/16^2017

EmaiMromO KetIhloG Miner responding to
USEPA mquiiy made this date, notifying USEPA that 
Respondents would review and provide secunty 
camera video, because the tugboat appeared to be 
operabng outside the limils of the penmeter buoys

6/19/2017 Email flom USEPA C Sanchez acknowledging that Respondent would provide secunty 
video

6^0/2017

Email from D Keith to G MllerandC Sanchez 
providing secunty camera video of tugboat 
operations on June 15.2017, showing that the 
tugboat was operating outside of the penmeter 
buovs. awav from the armored cao

6/21/2017 Email Ifom G Miller to D Keith acknowledging receipt of video and agreeing that the 
work plan requested by USEPA on June 16,2017 is not necessary

7/17/2017 TCRA Monthly Progress Report 066 email from J 
Laplante to USEPA G Miter and five hard copies

7/24/2017 Email from D Keith to USEPA G Miller providing 
status update on TCRA quarterly inspection

8Q/2017 Email from D Keith to USEPA G Miller providing 
status update on TCRA quarterly inspection

8/2/2017 Email from G Miller to D Keith acknowledging receipt of email

8/3/2017 Email from D Keith to USEPA G Miller providing 
status update on TCRA quarterly inspection

8/3/2017 Email from G Miller to D Keith acknowledging receipt of email

8/9/2017 Email from D Keith to USEPA G Miller providing 
status update on TCRA quarterly inspecbon

8/9/2017 Email from G Miller to D Keith acknowledging receipt of email

8/15/2017 TCRA Monthly Progress Report 067 email from J 
Laplante to USEPA G Miller and five hard copies

8/23/2017 Call from USEPA G Mitler to D Keith discussing potential need for a visual inspection of 
the site after Troncal Storm Harvev

ft24/2017 Submitted Post-TCRA Quarterly Inspecbon Report - Julv2017

8/24/2017
Email from D Keith to USEPA G Miller informing 
USEPA about Respondents' plans to inspect the 
site, and if necessary, perfrmn a survey following 
TroDical Storm Harvev

8/27/2017
secunty camera photos from site for this date

8/28/2017 Response ftomD Keith to USEPA G Miller's
8/28/17 email providing a link to the nver gage data 
for the San Jacinto River at US90

8/28/2017 Email from USEPA G Miller to D Keith providing information on temporary USGS river 
stage gage installed at 1-10

8/29/2017 Email from D Keith to USEPA G Mller providing 
secunty camera photos from site for 8/28/2017

8/29/2017 Email from D Keith to USEPA G Miller providing 
security camera photos from site for this date

8/30/2017
Response from D Keith to USEPA G Mller's 
8/30/2017 email indicating the Lake Houston dam 
gage was not responding, but that the US90 gage 
indicated a flood retiim interval of 500 years

8/30/2017 Email from USEPA G Milter requesting flow rate and return interval storm infonnation 
ftx>m Lake Houston dam gage

9/1/2017 Photo from Houston Transtar Camera on the MO 
bndgo showing the San Jaanfo River and the site, 
sent via email from D Keith to G Miller
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9/1/2017

Email from D Keith to USEPA G Miller informing 
USEPA about Respondents' Initial visual 
observations and providing photos of site condibons 
and discussing Respondents' intern to perform 
maintenance along the southern and central berms 
in response to flooding from Hunicane Harvey

9I2I20U Email from D Keith to G Miller Informing USEPA of 
Respondents' Intent to perform a fence inspection 
either today or

9/2«017 Email from G Miller to D Keith requesting status of the security fence and gates at the site

9/14C017 Email from D Keith to G Miller with attached 
■ifes for diver safnpling at San Jacinto

9/14/2017 Email from G Miller to D Keith approving diver sampling pnrcedures transmitted via 
email from D Keith on this same date_____________________________________

9/1M017 TCRA Monthly Progress Report 067 email from J 
Uplante to USEPA G MIlier and five hanj copies

9/15C017 Email from D Keith to G Miller with attached map 
showing location where surface samples were 
collected on September 7.2017 ________

9/1Sfl017 Email from USEPA G Miller to D Keith requesbng map of locations where surfece 
samples were collected on September 7,2017

9/15C017 Email from 0 Keith to G Miller providing preliminary 
results from sediment and surface water sampling 

iducted on September 7.2017

9/150017 Email from J LaplantetoG Miller providing post 
HarvQv Armored Csp Maintenance Plan

9/15/2017 Email from USEPA 6 Miller to J Lapli 
Maintenance Plan ___________ _

mg the post Harvey Armored Cap

9/18/2017 Email from D Keith to G Miller providing preliminary 
results from sediment sampling conducted on 
September 11.2017

9/220017 Email from D Keith to G Miller providing update on sfetusofwork£janfor_Chann^_Maintenan^

9070017 Email from D Keith to G Miller providing validated 
data results from September 7 and September 11 
samoling ovonts

9/28/2017

Email from D Keith to G Miller summarizing 
preliminary dive team sampling results for sampling 
conducted on September 15.2017. and directing 
USEPA to a link to download these preliminary results

9090017 Sediment Sampling and Analysis nan Addendum 
submitfedbyj Sampson to G Milter

9090017 USEPA approved Sediment Sampling nan

10/30017 Email from D Keith to G Miller providing validated 
data results from sampling conducted on September 15.2017

10S0017 Email from J LaplantetoG Miller providing 
Channel Maintenance Work nan

10/90017 Email from G Miller to D Keith providing comments on the Channel Maintenance work 
plan ___ _________________________________________________

10/60017 Email from J LaplantetoG Miller responding to 
request for surface area of Increased bed elevation 
outside of the footprint of the TCRA armored cap

10/60017 Email and danficabon from USEPA G Miller to J Laplante requesbng the surfece area 
of the post-Harvey survey where the elevabon has Increased 1 foot or more outside of 
the tootpnnt of the TCRA armored cap

10/60017 Email from D Keith to G Mller providing post- 
Harvey Inspecbon and Maintenance Completaon report_________________________________
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-SCHEDULE-
SAN JACINTO RIVER WASTE PITS SUPERFUND SITE
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13
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